

**ADDENDUM NO. 1
to the
Bid Invitation, Contract, Technical
Specifications and Design
for Sally Ann Creek
Watershed AOP Design
Package**

Nez Perce Tribe – Dated: 7/11/2022

This addendum dated July 11, 2022, is for all persons preparing bids for the above named project and as such shall be made a part of Contract Documents.

All changes, corrections, deletions, and/or additions to the initial bidding documents enumerated herein shall be included in the Bidders Proposal. In case of any conflict between the drawings, specifications, and this Addendum, this Addendum shall govern.

The bidders shall acknowledge the receipt of this Addendum. Failure to acknowledge the receiving of this Addendum in the bid response will cause a bid to be considered non-responsive.

1. Reference: Schedule of Events:

The contract end date has been extended to April 14, 2023. Furthermore, the anticipated schedule will be adjusted as follows:

The *anticipated* project schedule is as follows:

- RFP announcement June 21, 2022
- Clarification requests due by July 13, 2022
- Bids due July 20, 2022 at 3:30 P.M.
- Anticipated Notice to Proceed– August 30, 2022
- Prework meeting - TBD
- 15% submittal – October 17, 2022
- 30% submittal – November 15, 2022
- 80% submittal – February 3, 2023
- Final submittal – April 14, 2023

2. Clarification: BPA reviews will be held virtually not on-site.
3. Please use the most current versions of specifications available.
4. Geotechnical *boring* analysis is required.

5. As stated in the RFP, the contract is contingent upon funding and any combination of the sites may be awarded based upon funding and ability to meet the contract deadlines. There is a high likelihood that not all four structures will be awarded due to time and funding constraints; if this affects how the project is bid outside of what is shown in the Section 1 price breakdown per structure, feel free to describe more than one package. For example, if a three culvert design package would be significantly different than the three culverts plus bridge package, please make note within the proposal.